
Day
Paper No.

1

Vancouver, Canada
Organised by the ABR Company Ltd

intrOductiOn
Tug training, and especially tug conversion training, 
from conventional through to omni-directional 
propulsion systems (Voith and azimuth) has been a 
universal challenge for the towage industry for the past 
30 years. In the 1970s, the UK Ministry of Defence 
introduced the fi rst generation of omni-directional tugs 
into the Naval Dockyard Ports through an evolutionary 
process. Single Voith were followed by twin unit 
propulsion confi gurations, with a gradual replacement of 
conventional screw tugs of various sizes. This change 
process is now being repeated with a programme of 
replacement with azimuth propulsion in three new 
classes of ASD/ATD tugs.  

In the towage industry, each generation of tug type 
has seen an incremental increase in power with respect 
to displacement ratios, with a similar decrease in the 
average physical size of harbour tugs (now generally 
built to 30m or less). In parallel, the handling skills 
required of the operator have had to improve as these 
changes in both the size and power of tugs has markedly 
decreased reaction times for tug handlers. These same 
factors have directly infl uenced changes in tow line 
equipment and handling practices. There has been a 
shift away from towing using ships’ ropes secured to 
tug bollards or on to tripping type tow hooks, to tugs 
equipped with robust towing winches, initially fi tted with 

wire tows and, in recent years, with synthetic (plasma) 
high-breaking strain HMPE ropes. Crew complements 
have been reduced as a direct consequence of these 
evolutionary factors in tug design. Other advancements 
have been made in marine engineering plant and control 
systems with a progressive shift from medium to high 
speed diesel plant. 

The Australian McCoy Report was commissioned in 
2001 by towage companys’ to determine the lowest 
safe manning achievable on ASD harbour tugs. It 
broadly concluded that de-manning from four to three 
man crews was achievable on the specifi c criteria that 
it was limited to tugs fi tted with modern towing winches 
and equipped with rope towlines1.

bacKgrOund tO harbOur tOwage 
fOr the rOyal naVy
As a dedicated towage service to the RN, the evolution 
of the tug fl eet now operated by Serco has been driven 
throughout its history by changes in warship design 
and fl eet composition. By the early 1980s, the heavy 
cruisers of the 1940s and ’50s had given way to more 
lightly constructed and faster frigates and destroyers 
(typically 4,000 to 6,000 tonnes displacement) and to 
much smaller aircraft carriers. Naval propulsion systems 
changed from heavy oil steam plant over to gas turbine 
technology with nuclear propulsion displacing electric in 
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changing the fleet – new Vessels, same people

synOpsis
In 2007, Serco Ltd won a long contract from the UK Ministry of Defence (MoD) which built on the previous 
years of marine services work. The expanded contract scope requires delivery of multi-activity marine 
support to the Royal Navy with some services required worldwide.

Delivery of this contract is in a non-competitive environment, but has required the purchase of the 
MoD-owned legacy fl eet and delivery of a new build programme of more than 30 new vessels (valued at 
approximately £168m at award of contract). This ambitious build programme includes a suite of 10 new 
Azimuth Stern Drive (ASD) and Azimuth Tractor Drive (ATD) tugs. This requires tug crews to cross deck 
from both Voith and conventional tugs to azimuth propulsion, embracing new methods of working along 
the way. The tugs are being introduced into service within the tightly regulated environment of the three 
UK naval bases, and Serco has worked hard to provide assurance to the Royal Navy that these tugs are 
fi t for purpose.

Fundamental to this process is the effective training of tug masters and crews to be competent in the safe 
operation of this new generation of tugs.

This paper aims to describe the events that have initiated and infl uenced this programme of change. It 
seeks to focus on the human issues relating to the training of tug masters and concludes by highlighting 
the lessons learnt so far. ITS colleagues within the wider towage industry will hopefully gain benefi t from 
our experiences. The views expressed are my own and are not necessarily those of my company.

capt andy crawford mni, (speaker/author), Serco Ltd, UK
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the submarine fleet. This has produced modern warships 
that are more manoeuvrable in constricted waters than 
their predecessors, which had reduced reliance on multi-
tug assistance for hot (with ships’ power) berthing and 
sailing evolutions. In contrast, the manoeuvrability and 
size of submarines has moved in the other evolutionary 
direction, with nuclear-powered boats replacing those 
propelled by conventional twin screw. The modern 
submarine has its propeller behind the rudder which 
makes handling in confined waters somewhat difficult 
and is mitigated by the use of tugs ideally equipped with 
underwater fenders whenever available.

Submarine movement in Scotland.

Our tOwage suppOrt business 
In general, the conduct of safe ship assist port 
operations requires relevant experience, teamwork, 
good communications and knowledge on the limitations 
of both the ship being attended and the tugs supplying 
assistance. Movements of warships and auxiliaries 
additionally needs an awareness of the peculiarities 
of these long, thin-skinned, light displacement vessels 
which are highly likely to have other ‘constructional’ 
hazards such as protruding stabiliser systems. The safe 
movement of naval vessels by tugs always demands a 
careful assessment to be made in both naval bases and 
commercial ports alike. 

In our sector of the towage industry, a strong 
professional relationship has always existed between 
tugmasters and pilots. Admiralty pilots hold a licence 
issued by the Queen’s Harbour Master (QHM), and 
they undertake pilotage acts on his authority. Up 
until 1996, the MoD tug masters also provided the 
certificated admiralty pilots as a secondary role for 
senior tugmasters and those involved had to follow a 
competency-based training route lasting two years, 
in order to gain their full licences. Initially, they were 
required to be in full charge of a tug for a minimum 
of 120 major ship movements before sitting the first 
national examination. Unfortunately, this excellent 
and professional relationship was split apart when the 
service was privatised in 1996. The ramifications of this 
decision have resonated to the present day as it ‘broke 

the mould’ on what was a fairly unique, complementary 
vocation as a tugmaster/pilot.

Single Voith tugs cold moving an MCMV (Mine 
Countermeasures Vessel).

In our somewhat fussy naval port business, ship 
movements have designated as either ‘hot’ or ‘cold’. In 
a ‘hot’ movement, the ship will have its own engines, 
rudders and thrusters available. The tugs assist with the 
move with a pilot embarked to advise the commanding 
officer. Arrival and departure movements are normally 
‘hot’, as are certain other movements, such as to 
and from mooring buoys. In a ‘cold’ movement, the 
ship will have no motive power, and at least one tug 
will be secured in such a manner to be considered a 
composite unit under the terms of the International 
Collision Regulations. In such circumstances, the ship 
will be moved entirely under the tugs’ power and a pilot 
will carry this out on behalf of the QHM. 

This has required a positive system of control 
orders to be developed especially for the tug secured 
alongside the warship as the ‘prime mover’. The pilot is 
stationed remotely on the warship and has to drive the 
ship with tugs by passing commands to the tug master 
who is effectively controlling the attached engine room. 
The tug is normally secured tightly to the stern of the 
ship with three towlines and with omni-directional units 
positioned in clear water. The tug controlling the bow 
has to be agile enough to move its directional pull to 
and from each side as a common manoeuvre in Naval 
Dockyards (built in Victorian days) are movements to 
and from restrictive docks and basins.  

A specific requirement on the legacy fleet of tugs that 
Serco now operates, is the need to meet the exacting 
operating requirements of the Naval Dockyard Ports 
Safety Management Systems which include strict 
compliance with nuclear site licenses and regulations. 
Thus, the number of tugs assisting RN and auxiliary 
ships is normally greater than found in commercial 
ports. Naval support tugs adopt commercial designs, 
but require a sensible balance between bollard pull 
and agility in manoeuvring so as to provide directional 
power during restricted movements around the 
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waterfront berths and inside basin areas. For such 
complex operations, the manning requirements require 
crews that are suitably qualified and experienced 
personnel (SQEP). Towage tasks are always conducted 
under the safety management of the Queen’s Harbour 
Master when inside the statutory governed Dockyard 
Port areas. Generally the manning scenario reflects this 
heightened safety case regime, by raising the level of 
crew above the industry norm. 

The marine organisation that Serco fully inherited in 
2007 (formerly the Royal Maritime Auxiliary Service) 
has a long history of harbour towage in naval ports 
in the UK and countries around the world such as 
Singapore, Bermuda, Hong Kong and Malta etc. In the 
UK, the Ministry of Defence towage fleet was gradually 
modernised and increased in size between 1960 and 
the early 1980s. This build programme phased out large 
steam-powered paddle and conventional diesel CPP tugs, 
and provided a renewed mixed fleet consisting of modern 
twin screw harbour tugs and single Voith water tractors. 
This programme culminated with the introduction of a fleet 
of modern Voith twin unit tractor tugs as the prime ship 
assist towage assets. These remain in service today in all 
the remaining Naval Bases in the UK and at Gibraltar.  

Until the early 1990s, the fleet also included large 
sea-going tugs (R Class) which were in service primarily 
for sea towage duties and salvage, but were also used 
for some harbour movements when ‘weight’ on the bow 
was required. 

Voith twin unit canal transit of aircraft carrier.

The last new tugs to be built within the legacy tug 
fleet were as a direct consequence of the TRIDENT 
submarines entering service in the Royal Navy in the 
early 1990s. It was pre-determined that these very large 
nuclear submarines would need specialist submarine 
berthing tugs to manoeuvre them around their new 
handling facilities being constructed at the submarine 
base in the Clyde. After design consultation, two 
40-tonne bollard pull IMP Class ASD tugs (34m), to a 
naval specification incorporating a unique underwater 
bow fender arrangement for submarine berthing 
operations, were ordered from Richard Dunston in Hull 
at a cost of approximately £5m per tug.  

IMP Class ASD built in 1991.

mOdernising the natiOnal tOwage 
fleet – Our Original apprOach
The original proposal for new tugs was first formulated in 
2004 and formed part of the overall technical solution for 
the Serco bid for the Future Provision of Marine Services 
contract. This covers a wide range of marine support 
activities, of which towage in the naval ports is one of 
the services required. As part of Serco Denholm Ltd, the 
company were the despondent owners and operators 
of the legacy fleet and had access to good technical 
knowledge. However, it was considered important 
to provide the customer with a coherent, logical and 
technically robust case for the replacement of existing 
assets across the fleet, as the overall procurement of 
new vessels was funded under the contract terms and 
conditions indirectly with public money. 

In order to achieve this, we devised a technical model 
by which, through common factors, the remaining 
life and costs of operating each vessel could be 
determined, capturing both vessel maintenance and 
crew costs. Our criteria were designed to be as non 
subjective as possible and were broadly based upon 
classification society rules, IMO and EU regulations 
and condition reports. It will come as no surprise that 
the operational considerations of the replacement 
of tugs related closely to potential reduction in crew 
numbers. The reduction of one crewman gave an 
average saving of nearly £1m over the 15-year life of 
the contract, making the multiplication effect of reducing 
crew numbers within a crew shift pattern very attractive 
indeed. Overall, the model did its job, and its output was 
carefully balanced against other operational issues, 
resulting in a taught technical solution to this multi-
activity marine business.

Our original proposal concerning towage was to: 

• Rationalise, modernise and improve the existing 
tug suites in each naval base to achieve a balanced 
tug fleet capable of attending both submarine and 
the full range of surface ships up to and including 
the new aircraft carrier (CVF) at 45,000 tonnes 
displacement.  

• Meet concurrent tasking through agreement and 
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de-confliction on a prioritised basis. Towage 
services includ other tasks eg the movement 
of lighters, compass swinging of ships, target 
towing and laser ranges, positioning berthing aids, 
attending sea ranges and ship movements at 
remote locations.

• Progressively move from the current suite of Voith 
Schneider tugs to azimuth propulsion systems in 
each naval port as a national standard, in order 
to provide a controlled evolution from one omni- 
propulsion system to another.

• Introduce new tugs with an increased bollard pull 
to ensure adequate collective power for the new 
larger RN/RFA amphibious units, but to reduce the 
number of tugs required as a quid pro quo equation. 

We created a new build procurement plan for tugs 
that was structured to be a progressive change at 
each location in order to 
enable tug masters, pilots 
and crews to become 
familiar with azimuth 
propulsion systems over 
a phased programme of 
replacement in the first six 
years of the contract. 

In order to inform and educate our pilot colleagues 
with further information on ASD tugs, we actively 
engaged in debate and arranged a fact finding-trip to 
Canada (Halifax) for the chief pilots to observe these 
types of tugs in ship assist operations. Our competitors 
offered a similar opportunity with a visit to Rotterdam 
hosted by Smit.  

why did we chOOse azimuth 
prOpulsiOn fOr a renewed tug 
fleet?
At the start of the project, we had to become educated 
on what was current best practice in the towage 
industry. Our proposals were based upon advice and 
consultation taken from within the UK and international 
industry.  We visited and appraised tug operations in 
Vancouver, Canada, Turkey, Australia (Defence Marine 
Services Pty), the USA and the Netherlands. We 
consulted with designers and builders such as Robert 
Allan Ltd, Sanmar and Damen. This process enabled 
us to investigate new concepts in tug design such as 
Z-Tech tractor tugs that were just being introduced 
into service in Singapore for container ship operations. 
This concept of tug design was greatly favoured by our 
‘practioners’ as it could provide a common towage asset 
for concurrent tasking. Within the UK, we consulted 
with colleagues in the British Tug Owners Association 
(BTA) such as Svitzer Marine Ltd who ran continuous 
procurement across its worldwide fleet of tugs.

We found that the main design factors that point the 
tug buyer towards the new generation of ASD tugs 
included consideration of the following: 

• Modern hydraulics and control technology found 
operating together in azimuth control systems;

• The improved reliability and lower through-life 
maintenance costs of high speed marine plant that 
has created a move away from medium to high 
speed engines in tugs over recent years;

• The smaller capital construction costs of these 
smaller tugs.

These issues have no doubt been considered inside 
many towage company board rooms concerning new 
construction options. Serco did the same sums as others, 
and the choice of the ASD/ATD over a possible renewal of 
the aging Voith fleet was an early decision. Our proposed 
tug-building programme comprised of 18 azimuth drive 
tugs with a supporting cast of conventional powered 
tugs, multicats and workboats. This provided a common 
national tug configuration at each port comprising of:

Figure 1: Original tug suite proposals in 2004 

the affOrdable sOlutiOn
The three years it took from submitting our proposals 
to the MoD (late 2004) to the contract start (2007) 
involved modifications to the technical solution due to 
affordability issues. One of the major outcomes of this 
poverty was a significant reduction in the overall new 
build programme from 58 to 30 new vessels.

These changes reduced the number of new tugs being 
built to:

• Three conventional twin screw (Damen 2608);
• Two ASD (Damen 2509);
• Four smaller ASD (Damen 2009);
• Four ATD (Damen 2909).  

This had other repercussions in that it fundamentally 
altered the original policy of a complete type change 
from Voith to azimuth propulsion and forced a 
continuation of mixed fleets in most ports.  

The accepted view of training on tugs is that you do 
not try and add handling skills, but move people on 
to the new propulsion system for a set period (eg six 
months) in order to programme the subconscious on 
instinctive reactions when operating in close quarters  
(the authors of references 2 and 3 outline this aspect 
in greater detail). We were then faced with a task we 
had sought to leave behind us, and needed to plan 
quickly to train existing crews onto the new tugs as an 
additional training package. 
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laser ranges, positioning berthing aids, attending sea ranges and ship movements at remote 
locations. 

 Progressively move from the current suite of Voith Schneider tugs to azimuth propulsion systems in 
each naval port as a national standard in order to provide a controlled evolution from one omni 
propulsion system to another.   

 Introduce new tugs with an increased bollard pull to ensure adequate collective power for the new 
larger RN/RFA amphibious units but to reduce the number of tugs required as a quid pro quo 
equation.  

 
We therefore created a new build procurement plan for tugs that was structured to be a progressive 

change at each location in order to allow tug masters, pilots and crews to become familiar with azimuth 
propulsion systems over a phased programme of replacement in the first 6 years of the contract.  
 

In order to inform and educate our pilot colleagues with further information on ASD tugs, we actively 
engaged in debate and arranged a fact finding trip to Canada (Halifax) for the Chief Pilots to observe these 
types of tugs in ship assist operations.  Our competitors offered a similar opportunity with a visit to Rotterdam 
hosted by SMIT.   
 

Why did we choose azimuth propulsion for a renewed tug fleet? 
At the start of the project we had to become educated on what was current best practice in the towage 
industry at that time.  Our proposals were therefore based upon advice and consultation taken within the UK 
and international industry.  We visited and appraised tug operations in Vancouver, Canada, Turkey, Australia 
(Defence Marine Services Pty), the USA and the Netherlands.  We consulted with designers and builders 
amongst which were companies such as Robert Allan Ltd, Sanmar and Damen.  This process allowed us to 
investigate new concepts in tug design such as Z-TECH tractor tugs that were just being introduced into 
service in Singapore for container ship operations. This concept of tug design was greatly favoured by our 
‘practioners’  as it could provide a common towage asset for concurrent tasking.  Within the UK, we 
consulted with colleagues in the British Tug Owners Association (BTA) such as Svizter Marine Ltd who ran 
continuous procurement across its worldwide fleet of tugs.     
 

We found that the main design factors that point the tug buyer towards the new generation of ASD 
tugs included consideration of the following: 

 
 Modern hydraulics and control technology found operating together in azimuth control systems. 
 The improved reliability and lower through life maintenance costs of high speed marine plant that 

has created a move away from medium to high speed engines in tugs over recent years.   
 The smaller capital construction costs of these smaller tugs. 
 

These issues have likely been considered inside many towage company board rooms concerning new 
construction options.  Serco did the same sums as others, and the choice of the ASD/ATD over a possible 
renewal of the aging VOITH fleet was an early decision.  Our proposed tug building programme consisted of 
18 azimuth drive tugs with a supporting cast of conventional powered tugs, multicats and workboats. This 
provided a common national tug configuration at each port consisting of: 
 
 
Designation Type of propulsion Bollard pull in tonnes Number required 

per port 
Large berthing tugs  
 

Azimuth Stern Drive 40 tonne 4 

Small berthing tugs Azimuth Stern Drive  
 

20 tonne  2 

  TOTAL x 3 ports 18 
 

Fig 2 – Original tug suite proposals in 2004  

The affordable solution! 
The three years it took from submitting our proposals to the MoD (late 2004) to the contract start (2007) 
involved modifications to the technical solution due to affordability issues.  One of the major outcomes of this 
poverty was a significant reduction in the overall new build programme from 58 to 30 new vessels..  
 
These changes reduced the number of new tugs being built to: 
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The revised towage mix was now going to be: 

Figure 2: Disposition of tug types in UK post new build 
programme (2011)

It was also decided that there was going to be 
an increased rate of building and delivery within a 
condensed new build programme covering just four 
years, with the majority of the new tugs arriving within 
half this time. This change was driven by the rising 
risks in procurement costs related to price volatility in 
world markets, such as steel. It also emerged that a 
contractual clause had been agreed by the company 
for all new construction to be accepted into service 
within a specified period (60 days) of delivery to the 
UK. This was to set a fast pace for the operational 
business to meet and relinquish the legacy vessels 
for re-sale once replaced by the new construction. All 
the new tugs would have to be trialled with crews fully 
trained to allow the tug to enter service within this two 
month period, which was perhaps a high risk decision 
made in isolation to our collective abilities to deliver. 
This is a lesson on the need for an inclusive and 
informed assessment to be made prior to agreeing to 
commercially binding arrangements totally reliant upon 
human factors.  

The RN at an operational level, the three port QHMs 
and their pilots views on these changes also had to 
be managed. Winning of the pilot’s confidence in the 
general operability of our proposed new ASD/ATD 
tugs had yet to be achieved and these latest changes 
did little to reduce their overall concerns. In fact, it 
emerged that the accelerated programme had just 
raised the risks tangibly for one of these stakeholders 
where three tugs were to be delivered in a three-
month period. At the time of writing this paper, the 
gaining of their confidence remains very much work 
in progress, but has encouragement from recent joint 
training opportunities.

the tug training strategy
Our original tug master training strategy was 
formulated to follow the established mentoring 
approach previously used on legacy tugs. This 
basically used a tutoring approach, with an 
experienced senior tug master in each port able to 
progressively train others after some personal external 
training. The structure of the programme was originally 
adequately spaced to allow for this progressive 
training to be conducted at low risk. We also identified 
the potential utility of simulator-based training as part 
of the original training strategy in 2004. 

During the period when the changes outlined above 
were being decided, a somewhat ill-informed view took 

root within the joint senior management teams - that 
tug master training on 
azimuth propulsion could 
be delivered entirely 
based upon the use of 
a simulator. This was 
derived from a report on 

European based simulators produced by a joint Serco 
and MoD team the year before. It concluded that the 
FORCE Technology tug simulator in Copenhagen was 
the best in Europe and could deliver the necessary 
training of tug masters and pilots. From my own 
appreciation, I consider that FORCE has a good, if 
not one of the very best, technical tug simulators in 
the world. Its Tug Operations course was specifically 
developed over several years and forms part of a bigger 
tug master training programme in use by other towage 
companies. This course however, is aimed to round off 
the practical training of tug masters by bringing them 
together with port pilots in joint exercises, and it is aimed 
at experienced students. It does not, therefore, purport or 
seek to teach basic tug handling techniques to complete 
novice tug masters. It is an excellent course for the right 
level of competent students.

I became responsible for this project in late February 
2008, when I was chairman of the Technical Committee 
of the British Tug Owners Association (BTA). We had 
just completed work on the development of a set of 
voluntary towage endorsements within a working group 
consisting of members of the towage and workboat 
industry and the Maritime Coastguard Agency (MCA). 
The MCA wanted to address training in the towage 
industry, as it had come to recognise that several 
serious recent incidents in UK waters had involved 
harbour tugs, some unfortunately with loss of life, and 
a review of standards was necessary. I had a good 
appreciation that a week in a simulator was highly 
unlikely to produce a competent or confident ASD tug 
master. Given the increased risks which emerged in 
the revised building programme, I re-drafted a training 
strategy for tugs, and this process showed me that we 
needed a combination of hands-on training, supported 
by appropriate simulator training followed by several 
months of consolidation training aboard an ASD/
ATD tug. Time was wasted and concerns heightened 
within the whole towage community due to the delays 
experienced.  We needed to get some momentum on 
this revised programme with considrable urgency. 

Very fortuitously, at ITS 2008 in May, Seaways 
Consultancy and Serco Marine were introduced in 
the guises of Arie Nygh and myself. Arie explained 
his competency-based tug master training system 
and I returned to the UK totally convinced that this 
was exactly what we now needed to train our 40 tug 
masters and mates properly on ASD/ATD tugs to meet 
the new deadlines.

After drafting a revised strategy around the Seaways 
Tug Master Training Programme, I was fortunate to gain 
swift internal approval. It was agreed that the Force 
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 3 conventional twin screw (DAMEN 2608) 
 2 x ASD (DAMEN 2509) 
 4 smaller ASD (DAMEN 2009) 
 4 x ATD (DAMEN 2909).   

 
This had other repercussions in that it fundamentally altered the original policy of a complete type change 
from VOITH to azimuth propulsion and forced a continuation of mixed fleets in most ports.   
 

The accepted view of training on tugs is that you do not try and add handling skills but move people 
onto the new propulsion system for a set period (e.g. 6 months) in order to programme the sub conscious on 
instinctive reactions when operating in close quarters  (the authors of Reference 2 and 3 outline this aspect 
in greater detail).  We were now faced with a task we had sought to leave behind us, and needed to plan 
quickly to train existing crews onto the new tugs as an additional training package.  
 
The revised towage mix was now going to be: 
 
 Conventional ASD ATD VOITH 
Devonport 1 large 

1 large workboat/tug 
2 small Nil 1 SUTT 

4 TUTT 
Portsmouth 1  2 large 

2 small 
2 2 SUTT 

 
Clyde 2 2 IMP Class 2 Nil 

 
Fig 2 – disposition of tug types in UK post new build programme (2011) 

 
It was also decided that there was going to be an increased rate of building and delivery with in a 

condensed new build programme covering just 4 years with the majority of the new tugs arriving within half 
this time!  This change was being driven by the rising risks in procurement costs related to price volatility in 
world markets i.e. steel.  It had also emerged that a contractual clause had been agreed by the Company for 
all new construction to be accepted into service within a specified period (60 days) of delivery to the UK.  
This was to set a fast pace for the operational business to meet and relinquish the legacy vessels for re-sale 
once replaced by the new construction.  All the new tugs were going to have to be trialled with crews fully 
trained to allow the tug to enter service within this two month period which, was perhaps a high risk decision 
made in isolation to our collective abilities to deliver.  This is a lesson on the need for an inclusive and 
informed assessment to be made prior to agreeing to commercially binding arrangements reliant totally upon 
human factors.   
 

The RN at an operational level, the three port QHM’s and their pilots views on these changes also 
had to be managed.  Winning of the pilot’s confidence in the general operability of our proposed new 
ASD/ATD tugs had yet to be achieved and these latest changes did little to reduce their overall concerns.  In 
fact, it emerged that the accelerated programme had just raised the risks tangibly for one of these 
stakeholders where 3 tugs were to be delivered in a 3 month period.  At the time of writing this paper the 
gaining of their confidence remains very much work in progress but fortunately has seen much progress and 
encouragement from recent joint training opportunities. 

 

The Tug Training Strategy 
Our original tug master training strategy was formulated to follow the established mentoring approach 
previously used on legacy tugs.  This basically used a tutorship approach with an experienced senior tug 
master in each port being able to progressively train others after some personal external training. The 
structure of the new build programme had originally been adequately spaced to allow for this progressive 
training to be conducted at low risk. We had also identified the potential utility of simulator based training as 
part of the original training strategy in 2004.  
 

During the period when the changes outlined above were being decided, a somewhat ill informed 
view had taken root within the joint senior management teams, that tug master training on azimuth 
propulsion could be delivered entirely based upon the use of a simulator.  This had been derived from a 
report on European based simulators produced by a joint Serco and MoD team the year before.  It had 
concluded that the FORCE Technology tug simulator in Copenhagen was the best in Europe and could 
deliver the necessary training of tug masters and pilots.  From my own appreciation, I consider that FORCE 
has a good if not one of the very best technical tug simulators in the world.  Its Tug Operations course had 
been specifically developed over several years and forms part of a bigger tug master training programme in 
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simulator training should remain a component of our 
revised training strategy. In December 2008 we sent 
a joint group of tug masters and pilots to Copenhagen 
to evaluate this course. Suffice to say, this training 
now continues in synergy with the ‘core’ SeaWays 
training modules. Before attending, tug masters have 
to complete their initial training module and the pilots 
undertake a three day ASD/ATD familiarisation course 
which Serco runs on their behalf. This strategy is 
endorsed by the Royal Navy’s Dockyard  Ports Advisory 
Board on which sat the Queen’s harbour masters and 
chief pilots. An agreed training strategy was now in 
place, but with barely 12 months left before the first 
ASD arrived in Portsmouth at the end of Oct 2009.

An early constraint was a classic ‘Catch 22’ situation 
– new tugs on the way from builders, but the need to 
conduct training prior to their arrival – so how to train 
without tugs?  In the autumn period prior to the start of 
the practical SeaWays training, we had to somehow 
gain some traction in our understanding of basic ASD 
handling dynamics, either on the Scottish based 17 
year old IMP Class or on a simulator.

We decided to revisit the 2007 simulator study 
and paid a visit to Transas Marine UK Ltd, located 
conveniently up the road in Portsmouth. This 
turned out be the start of what has become a close 
relationship with Transas who rose swiftly to the 
challenge we had set and fabricated an ASD tug 
module that they plugged into their bridge simulator. 
The ergonomics of this bridge were somewhat 
oversized for a tug, but were offset by the fact that 
Transas had an existing contract with the RN and 
already had all the UK Naval ports and ships on their 
large database. We were therefore able to set down 
a virtual ASD tug in a familiar port environment and 
began to develop some good basic understanding of 
azimuth controls. This period was very much a case 
of the blind leading the blind, with myself and the un-
trained training masters alike, only a step ahead of 
colleagues, but it served its purpose and started the 
overall learning process. This initial simulator training 
has continued to be highly beneficial in providing all 
trainees with a basic understanding of ASD controls 
and propulsion systems, and has been a well-used 
element of the overall training regime ever since, as 
it has been used to teach selected exercises from the 
wider competency-based programme.

I would suggest that these sorts of resource issues 
are not unique in our industry, where availability of 
tugs on which to train will always be constrained by 
operational and commercial pressures. They pushed 
us in particular, into using simulator-based training 
at an early point in the programme, and in my view, 
there is a growing need for simulation training to 
move to a new level in terms of ergonomics, technical 
accuracy of interaction forces and visual realism. Most 
importantly, the improved simulator can be made to 
provide a consistent instructional approach with a 
seamless move from simulator exercises to a tug and 

back again. Simulator-based ‘type rating’ training, as 
found universally in the aviation industry, can provide 
a verifiable training standard to meet the statutory 
requirements on training that ISO, ISM, STCW 95 
and the new Maritime Labour Convention demand. In 
aviation, they initially train pilots on new aircraft types 
on the ground in a flight simulator and not in the air 
on the actual aircraft. I believe our industry needs to 
emulate this approach when training people to safely 
operate tugs. 

cOmpany training masters
As mentioned earlier, the use of a mentor approach 
with the trainee following a task-based structure over 
a period of six months was our initial tug training 
methodology. This arrangement worked well when 
bringing individual trainees into a stable tug fleet. It 
served to develop the tug handling skills concurrently 
with gaining the detailed local knowledge of each 
port and provide an understanding of local towage 
methods. With the sheer volume of training (50 tug 
masters), we were faced with over the next two-three 
year period, this approach was never going to deliver 
the required standards in time.

In the period prior to SeaWays coming into the UK 
to commence our training programme, Arie Nygh 
and I had many email conversations on how we were 
going to try and achieve the impossible. It became 
obvious to us both that the role of the company 
training masters was going to be critical to success. 
The SeaWays standard for azimuth tug operations 
is probably the highest in the world, and by this time 
had been achieved by more than 120 tug masters. 
With our high volume of trainees requiring the full 
package from SeaWays, it was agreed in principle that 
we would have to train the training masters so that 
they could themselves prepare trainees for external 
competency assessments between a programme of 
four-six monthly visits by Seaways. At that time, we 
had a single training master in the whole company 
based at Faslane (Dave Ferrier) and we had two 
volunteer tug masters at Portsmouth – Steve Sandy 
and Bob Wilkinson. Dave already had ASD time 
gained over several years on the IMP Class ASD and 
had developed a good driving style.  He was actively 
engaged in trying to help colleagues to improve their 
own handling skills over the preceding two years with 
some notable success. Faslane operated a mixed 
fleet of Voith, ASD and conventional tugs with crews 
required to man all types of tug. They were suffering 
already from the demands of this polyvalence in 
handling skills across the range of tug types being 
operated on a daily basis.

SeaWays arrived in January 2009, by which time 
I had three out of a possible four trainee Training 
Masters (TM) identified. I decided to undertake the 
initial training master instruction myself in place of 
the missing fourth tug master. This turned out to be 
a good decision as it has equipped me with a clear 
appreciation of the standards we seek from our 
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people. It also demonstrated why skills have to be 
practised on a regular basis as later, my time away 
from the controls on management duties, highlighted 
to me the natural degradation in skills such an 
absence naturally creates.  

The subsequent month spent undertaking the 
SeaWays training on our two ‘aged’ ASDs in the Clyde 
was very demanding and hard work, but an incredibly 
inspirational time for all of us. These old tugs had 
developed some interesting handling challenges of 
their own with significant wear in the analogue control 
systems creating engine revs/min stability issues for the 
trainee and trainer alike.

SeaWays departed in February having delivered all 
the necessary skills to allow the TM team to take this 
momentum into a continual training programme based 
initially around the IMP Class in the Clyde and in the tug 
simulator at Portsmouth concurrently.

Serco Tug Master Training team, February 2009.

mOdule 1
asd/atd handling 
We commenced internally training in earnest in March 
last year. The SeaWays training system is based upon 
a structured approach, which culminates in trainees 
being examined against clearly defined non subjective 
competency standard – the Competency Check. This 
simple test objectively measures by ability, the handling 
of the tug on a timed circuit of manoeuvres within 30 
per cent of the TM’s time on four consecutive circuits. 
It is a great leveller for an existing towage company 
staffed with experienced tug captains and is a simple 
antidote to those people who talk the talk but can’t 
walk the walk. There are those tug masters that have 
natural abilities, and then those that have to build their 
skill set progressively and take longer to achieve the 
same standards. This really does not matter in this 
competency-based training programme as it is designed 
to cater for all abilities. Importantly for both a towage 
company and a Port Authority, such an unambiguous 
training system provides their safety management 
systems with a fully verifiable standard of competence. 

serco tug master training programme
As we gained experience last year, we began to flesh 
out complimentary and core elements to our Serco 
Tug Master Training Programme into the following 
training pathway, shown on page 11.

training in the clyde – summer 2009
SeaWays returned in May to a make an assessment on 
the in-house training undertaken by the Serco TMs. By 
then we had issued SeaWays training manuals for this 
module to all our tug masters across the UK, and the 
initial tranche of trainees progressed at various rates. 
We offered up five tug masters for external assessment 
of which four were approved to the SeaWays standard 
with very little further polishing required. This gave a 
great boost to the confidence of the TMs and to the 
wider audience of senior management on both sides.

Operationally, we did not gain any particular relief 
from tasking when embarked on the Clyde training 
tugs and there were many periods of frustration when 
programmed training was precluded for various reasons. 
As the TMs began to experience this friction, we adjusted 
expectations and where possible switched training effort 
on to the Portsmouth simulator. It was a great credit to 
all those involved in making the roster changes required 
to allow the release of tug masters into the training 
programme, and without this buy-in from all involved, 
the training programme would not have progressed. The 
use of the simulator to maintain skills on those that had 
been signed off earlier in the year also became a crucial 
element over this extended summer period.

Unfortunately, we had a major setback when we lost 
one TM to another employer which serves to illustrate 
the fragility and risks in what we were attempting 
on such a large scale, where individuals are key to 
success. We are still managing this situation, but 
were able by November last year, to achieve the 
certification of 12 tug masters when SeaWays returned 
to commence the second phase of training. This put 
Portsmouth into the right training posture to receive 
its first ASD (SD Independent) and first ATD (SD 
Reliable) in November and December 2009.

SD Reliable, ATD Damen 2909, arriving in Portsmouth 
from build.

engineering training 
In order to mitigate the risks of our marine engineers 
being able to step aboard the new Damen tugs and 
run them up competently, we had to indentify similar 
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issues of competence that the tug master training 
was addressing. A training engineer was appointed to 
co-ordinate this specialist training. We identified and 
purchased a portable ASD engine simulator software 
package from Transas which had a series of exercises 
loaded onto a laptop computer. This was circulated 
afloat for computer-based training of engineers. 

This training system essentially provided a series of 
exercises relating to the modern plant layout found on 
a typical ASD tug. It is easy to forget that engineering 
colleagues were being asked to make a large transition 
from old plant to modern, computerised systems.

This initial familiarisation training on systems lead on 
to the booking of OEM delivered engineering training 
courses from both Caterpillar (engines) and Rolls-Royce 
(azimuth propellers) that was coordinated with the arrival 
of the first new Damen tugs in November 2009.

crew training 
An established company procedure (no doubt common 
in many other towage companies) is crew orientation 
and familiarisation training on joining a ‘new vessel’ 
– that is, new to the joiner. This procedure follows a 
standard syllabus of on-board safety related training 
(eg fire-fighting, life-saving and man overboard). 
However, the new tugs were fitted with entirely 
modern equipment in all departments from the galley 
to the deck with rendering towing winches, trainable 
fire monitors, hydraulic lowering masts etc. Time had 
to be factored into other programmes to enable the 
whole crew the time and space to cross deck from 
their legacy tugs on to the new vessels. Specialist 
training on winches and hydraulic cranes was also 
required and had to be arranged. This was all 
necessary training but it ate into the available time to 
train tug masters. 

Crew training had been made harder by another 
hidden cost saving related to the new build 
programme. Each new vessel was delivered with full 
drawings and OEM manuals. However, the company 
had decided not to have specific operating manuals 
written by the shipbuilder. These would have provided 
new crews with the quick guide to each vessel and 
would have greatly helped structure and accelerate 
on-board training. This oversight (again driven by 
financial constraints), introduced a lot of friction and 
slowed down the crews’ ability to learn how to operate 
their new vessel. It was yet another factor delaying 
tugs getting underway for training and into service.

mOdule 2
undertaking harbour towage
During recent weeks, we have moved the Portsmouth 
tug masters on to the second module of training on 
their new tugs. Before this however, SeaWays had to 
again train the trainers and our two TMs were back as 
students learning to handle these brand new tugs. This 
was coincidental with crews learning their way around 

these new ‘ships’. The delivery of the new tugs into the 
port raised external pressures with the pilots, in particular 
wanting (quite rightly) to see these tugs being trialled 
within their ship movement tasking. They were also 
keen (as were we) to begin practising commands that 
had been developed for ASD/ATD tugs for the control 
of azimuth units during cold movements. This was still a 
high risk area for them – and us. 

We were fortunate to be able to demonstrate to a 
wider audience the abilities and utility of the ASD and 
the ATD tugs when asked to assist in the berthing of 
HMS Ark Royal as she arrived back in Portsmouth for 
Christmas leave. A great public relations exercise and 
somewhat emotional for some of us.

Conflicting demands had to be constantly managed 
to minimise the operational frictions that conspired 
to draw off resources from the training programme. 
Observing third parties had to be made to understand 
that project plans on paper were constantly vulnerable 
to a wider range of factors with a modicum of technical 
understanding and flexibility required from all involved.  

By last December, both the TMs and four other 
Portsmouth colleagues had successfully completed 
this second demanding training module conducted by 
Seaways. Training activity on this module continues 
throughout this year.

Vessel trials and assessment 
Since the start of the contract in 2007, Serco has (to 
date) taken delivery of a total of 15 new build vessels 
and introduced one existing vessel into service under its 
integrated management system procedure for new build 
vessels – OPS 408 process. This new process has been 
introduced to facilitate the acceptance of vessels new to 
a port to enable sign-off of the platform operational safety 
case. It consists of the following elements: 

New build supervision
A key element in the successful delivery of any new 
build project includes:

• The finalising of the contract specification;
• Plan approval;
• Supervision during hull build;
• Attendance during vessel commissioning and 

harbour trials;
• Witnessing sea trials, technical acceptance and 

post delivery inspection. 

Platform Issues Logs 
These are live documents that are populated by the 
assigned project engineer with outputs from meetings, 
changes to design and issues arising during the build 
process. The Platform Issues Logs are updated on a 
regular basis. All issues raised during the design review 
processes that could not be ‘designed out’ have been 
transferred to the Operational HAZIDS logs.
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A vessel HAZID
A key milestone in the acceptance process is the vessel 
Hazard Identification (HAZID) which is completed by 
a team of Suitably Qualified Experienced Personnel 
(SQEP) made up of a minimum of a master, engineer, 
crew members led by a safety manager.

For the first of class vessels the HAZID was 
conducted during the latter stages of vessel outfitting, 
whilst for the remaining vessels of that class the 
HAZID was undertaken on arrival at the vessel’s home 
port. This philosophy is at present under review as 
it is acknowledged that work procedures for the new 
harbour tugs could well differ from port to port. 

OPS408
In outline, the Serco OPS 408 procedure has an em-
phasis on the two key elements:

• To use existing vessel tasking to identify the trials 
new build trials programme;

• To prove issues carried over from the platform 
issues logs at the design stage.

As the programme expands with the delivery of vessels 
of the same class, the OPS 408 assessment forms 
derived at other ports are made available to prevent 
unnecessary duplication of form filling and trials.

Vessel user groups
It became evident, as the arrival date of the new 
tugs approached, that the crews were frustrated 
that information was not being passed on, and that 
they felt that there had been little involvement in the 
new build delivery process once the design reviews 
had been completed. Concerns over the resources 
required to bring the vessels into effective service, 
highlighted that all of the rostered crews would need 
to be trained. 

This forum now aims to make sure that operational 
staff and management are engaged in the process. 
Their terms of reference and the principle tasks are to: 
“Formulate and agree the operational trials programme 
prior to the programmed delivery date of each new 
vessel intended for tasking in the provision of Marine 
Services. This programme is to be aligned upon the 
functional roles of each new vessel as determined by 
the Design Review process…..”.

summary Of lessOns learnt
Due to the necessity of a narrative style for this paper, 
it has been difficult to provide the reader with anything 
other than a commentary highlighting the problems 
encountered. Here is a brief summary of the main 
lessons I consider have been learnt to date:

• It is important to identify and understand both the 
human fears and likely resistance to change that 
resides within a group of people used to operating 

within a comfortable environment. We failed to 
address this until late in the process. This raised 
the stress levels in key individuals (tug masters, 
engineers and pilots) and it created high risk factors 
as staff felt that matters were out of their control; 

• To engage the practitioners (the doers) within the 
selection and design process of a new vessel at 
an early stage, and to maintain this involvement 
through to the vessels successful delivery into 
service. The current training programme has 
belatedly given some of this vital ownership back to 
crews and has begun to win hearts and minds as a 
direct consequence;

• The delivery of new vessels requires the appointing 
of a local project manager who has strong 
organisational and leadership skills. The hazard 
identification on new vessels needs to become 
extended from the initial shipyard phase to include 
first-of-class vessels with the early nomination of 
a vessel lead master and engineer in each port. 
These weaknesses remain; 

• Well-developed technical solutions should not be 
modified independently by third parties as this 
will not produce technically achievable outcomes. 
We have been managing unrealistic commercial 
targets that are heavily reliant on key people 
attaining new skill sets. This is a very high risk 
strategy in any industry; 

• Introducing new vessels must not assume that 
crews can self-learn their departmental areas 
without a structured programme of on-board 
training. In our case, financial constraints prevented 
the purchase of ship operating manuals from the 
builder and this delayed the introduction of the tugs 
into the training and trials programmes; 

• Training programmes must be aimed to deliver 
competence and confidence in equal measure 
within structured programmes that are effectively 
and adequately resourced. We have been fortunate 
in identifying a world class external training 
company and in equal measure, extremely lucky in 
selecting the right personalities to provide the in-
house training elements; 

• Simulation training should be considered part of a 
training programme when preparing crews to operate 
new vessels and systems. Tug simulators can be 
developed further to provide initial and continuation 
training at low cost and risk. Without supporting 
simulation facilities, the Serco tug master training 
programme would not have progressed as far as it 
has over the past 12 months; 
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Simulator view of No 2 Basin in Portsmouth with a 
virtual ASD Damen 2509.

• Lastly, there is perhaps no better teacher than 
experience. “The way to get started is to quit talking 
and begin doing” – sic Walt Disney.

cOnclusiOns
Training is a very human activity and cannot be 
project managed to deliver successful outcomes 
by set deadlines that are totally reliant upon the 
individual’s ability to learn new skills at their own 
pace with confidence.

The role of good trainers is fundamental to the 
successful delivery of any complex training programme 
that requires practical skills to be transferred by one 
human being to another. 

The towage industry uses high-powered modern tugs, 
and the industry needs to have improved structured 
training processes that set definable standards of 
competence with annual assessed refreshment of these 
core skill levels. Without such processes in place and a 
strong commitment from towage companies, expensive 
towage accidents and more importantly, unnecessary 
loss of life will continue in our industry.

The growing cadre of SeaWays tugmasters receiving 
their certificates from the naval base commander, 
Portsmouth.
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Serco Tug Master Training Programme 
As we gained experience last year, we began to flesh out complimentary and core elements to our Serco 
Tug Master Training Programme into the following training pathway. 
 

TRANSAS Simulator - An introduction to “Basic ASD/ATD Tug 
Handling” on prior to undertaking the actual onboard course. 

ASD/ATD Tug Handling - Individual Controls Training 
Duration 12 -15 days 

TRANSAS Simulator - maintenance of the competencies learnt 
via the actual onboard course while awaiting the new tugs to be 
delivered to the port. FO

R
C

E
 S

im
ulator Training C

openhagen 
4 day C

ourse 

TRANSAS Simulator – An introduction to “Undertaking Harbour 
Towage Operations” prior to undertaking training onboard new 
tugs

Undertaking Harbour Towage Operations Training 
Duration aggregate 30 days 
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Fig 3 – Summary of Serco Tug Training Programme 
 

Training in the Clyde – summer 2009 
SeaWays returned in May to a make an assessment on the in-house training undertaken by the Serco TM’s.  
By then we had issued SeaWays Training Manuals for this module to all our tug masters across the UK, and 
the initial tranche of trainees was progressing at various rates of progress.  We offered up 5 tug masters for 
external assessment of which 4 were approved to the SeaWays standard with very little further polishing 
required.  This gave a great boost to the confidence of the TM’s and to the wider audience of senior 
management on both sides. 
 

Operationally we did not gain any particular relief from tasking when embarked on the Clyde training 
tugs and there were many periods of frustration when programmed training was precluded for various 

TRANSAS Simulator - maintenance of the competencies learnt 
via the actual onboard course while awaiting the new deliveries 
training onboard new tugs. 

TRANSAS Simulator - introduction to “Undertaking Escort 
Towage Operations” prior to undertaking the actual training 
onboard new tugs. 

Escort Towing Training 
Duration aggregate 30 days 
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